016034 < _pxaama
Page 1 of od_ | Prop.
— | &N  B-714-45
2. ECN Category {mark one) | 3. Qriginator’s Name, Qrganization, MSIN, and Telephone No. 4. Date
Supplemental - | TERESA EHRHARD, KEH, E6-25, 6-1836 06-15-90
Direct Revision |
Change ECN 0 S. Project Title/No./Wark Qrder No, 6. Bldg./Sys./Fac. No. 7. Impact Level
Temporary O SEE BLOCK 12 218-E-16 ICY
S sed
D‘:;z‘;eryure % 8, Document Number Affected (include rev. and sheet 9. Ralated ECN Nofs). 10. Related PO No.
no}
CancelVoud {8 SEE BLOCK 12 NONE N/A
11a Modification Wark 11b. Work Package 11¢. Complete Instaliation Work 11d. Complete Restoration {Temp. ECN oniy)
[] ves (P outBik, 11b) Doc. No.
{0 No (NABIks. 11b, UNKNOWN ,
UNK e 11d) Cog. Engineer Signature & Date Cog. Engineer Signature & Date

12, Descripuon of Change

CHANGE TO REAB

AS FOLLOWS:

SECTION 03301, PARA 3.2.11.1.D

Block 5: B-714, GROUT VAULT PAIR (218-E-16-102 & 103)(218-E-16-104 & 105)/ER8007
Block 8: Spec1ﬁcat1on B-714-C2, REV O (V- B714C2 003 REVY 0)

3.2.11.1.b Uninsulated forms with curing blankets: 5 days. Forms at
perimeter of foundation siabs and slab construction joints
may be removed after 60 hours.

13a. Justification {mark one} | 13b. Justification Details
Criteria Change
Design lmprovement
Envtronmental

O
[
As-Found O
=2
1

W

CHANGE WILL ALLOW CONSTRUCTION TO PROCEED AT AN ACCELERATED
RATE WITHOUT COMPROMISING THE STRUCTURAL INTEGRITY OF THE
STRUCTURE. (REF: ACI 349-85, PARA 6.2 OF COMMENTARY)

fr\‘.

e’

Facilitate Const.
Const. Error/Omission
Design ErrorfOmussion ]

14, I&ﬂnbufg?ﬁiﬁltfffﬂﬁe MSIN, and no. ofccm_?e DIST. (een 'C) RELEASE STAMP
Const Doc Cntl E2-50 J. R. McGee S1-54
Engrg Doc Cntl  E6-52 D. B, Powell R1-48 | OFFICIAL RELEASE 48
W. J. Powell [4] R1-4? BY WHC
WHC DISTRIBUTION J. E. Vanbeek R3-2
Project Files  Ri-28 D. D. Wodrich R1-48 DATE JUN18 1390
S. R. Briggs(PE RB-ZS A. E. Young $0-05
0. A. Halverson R3-0 DOE C
Wbl [2] 19457 - A. G. Lassila A5-18 DNdiaa Al
S odian A0 BN -9

L. Garza ay =%

A-7900-013 (11/88}



wEsTr

T - - 1. ECN {use no. from pg. 1)
: ENGINEERING CHANGE NOTICE Page 20f _oe_ B -7 14-- 45
15,Design Venfication | 16. Costlimpact 17. Schedule Impact {days)
Required ENGINEERING CONSTRUCTION
Yas Additional ] S & e ”l Additional [ ] $ A A timprovement [ __A/ A&
I no Savings O s Savings [ ] S Delay 3.

18. Change impact Review: Indicate the related documents {other than the engineening documents identified on Side 1) that will be affected by

the change described in 8lock 12. Enter the affectad document number in Block 19,

$DD/DD ] Seismic/Stress Analysis
Functional Design Criteria | Stress/Design Report
Operating Specification | Interface Control Drawing
Criticality Specification O Calibration Procedure
Conceptual Dasign Report |'_'[ Installation Procedure
Equipment Spec. O Maintenance Procedure
Const.Spec. O Engineering Procedure
Procurament Spec, D Operaung Instruction

Vendor Information ] Operating Procedure

OM Manual D Oparational Safety Requirement
FSAR/SAR O IEFD Drawng

Safaty EquipmentList O Cell Arrangement Drawing
Radiauon Work Permit O Bssenual Matenal Specification
Environmental Impact Statement | Fac. Prog, Samp. Schedule
gnviranmental Report 4 Inspaction Plan

Environmental Permt O Inventary Adjustment Request

OoOO0O0000a00000a0a

Tank Calibration Manual

Heaith Physics Procedure

Spares Multiple Umit Listing

Test Procedures/Specification

Component index

ASME Coded Item

Human Factor Consideration
- Computer Softwara

Electnc Cirewst Senadule

ICRS Procedure

Process Cantral Manua!lP!an

Process Fiow Chart

Purchase Requisition

ODOO00CcOoO00000000

19. Other Affected Documents: {NOTE: Documents listed below will not be revised by this ECN.) Sigratures betow indicate that the signing

organization has heen notfied of other affected documents histed below,

Document Number/Ravision

Document Number/Revision

Ogcument Number/Revision

20. Approvals

Sigrature Date Signature Date
QPERATIONS AND ENGINEERING ARCHITECT-ENGINEER
Cog./Project Engineer zif% br\Mdn 6 /(8470 pE r(é gC(A 4624/ é/ff/f}(/
Cog./Project Engr. Mgr, .:) 4 672 2&?2() QA T oD 6 IIE /@
éé & Eﬁ) Safety l é//?/fé
Design PLE ' (’//2;/79
ormer rviz & ’VJQJJ 6/1%]ag

Security

Proy.Prog./Cept. Mgr.

Def React. Diwv,

Spec M&j _A—ypa,-y-vs..

/1§ §o

Chem. Prac. Div.

Def Wst, Mgmt. Div, DEPARTMENT OF ENERGY
Adv. React, Dev. Dwv. _ .

Prgy. Dept.

Environ. Oiv. T ADOITIONAL

iRM Degpt.

Faaility Rep. {Ops)
Qther

A-7900-013R (11/88)
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